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PPS CCB FRD Tracking  

CY11 12 Status  

As of May 9, 2011 

 

Summary  
 

 68 Projects Scheduled  

 

 1 Incomplete FRD   

 

 Key Dates for CY11 12 Scheduled Release 

o FRD Completed and Sent to Customer – 02/04/11 

o Customer FRD Approval – 02/18/11 

 

CY11 12 

      

Project 

Number 

Dept 

Agency 

Description Status Signature Category 

Internal External 

00607 DHS 

TSA 

LEAP Premium Pay 

Cap for TSA 

 

Increase in rates 

FRD completed/sent 

03/01/11  
 

Awaiting 

authorized 

signature 

 X Customer 

Request – 

Agency 

Specific 

 

Red – FRD completed more than two weeks ago 

 


